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Virtual Library Board Meeting 
Thursday October 8, 2020 

1:00 PM 
 
Due to the COVID-19 pandemic, the Library Board will hold its meeting as a virtual meeting.  The Library Board 
will not meet at the Library.  Rather, members of the Library Board and staff will join the meeting by using Zoom 
via a computer, tablet, or smartphone, or by calling into the meeting using their phones, as described immediately 
below.   
 
Members of the public can also join the meeting by using Zoom via a computer, tablet, or smartphone, or by 
calling into the meeting using their phones, as described immediately below. 
 
Topic: OAC Third Meeting Time: Oct 8, 2020 01:00 PM Central Time (US and Canada) 
 
Join Zoom Meeting https://us02web.zoom.us/j/6957671486?pwd=aEp0dGRhWGpVQnp2RG11blpydHYyUT09 
 
Meeting ID: 695 767 1486  Passcode: 081540 
One tap mobile  +13126266799,,6957671486#,,,,,,0#,,081540# US (Chicago) 

  +19292056099,,6957671486#,,,,,,0#,,081540# US (New York) 
 
Dial by your location 
        +1 312 626 6799 US (Chicago) 
        +1 929 205 6099 US (New York) 
        +1 301 715 8592 US (Germantown) 
        +1 346 248 7799 US (Houston) 
        +1 669 900 6833 US (San Jose) 
        +1 253 215 8782 US (Tacoma) 
Meeting ID: 695 767 1486 Passcode: 081540 
Find your local number: https://us02web.zoom.us/u/kdVPNY33B 
 
Present: Bullette, Craft, Leary, Ott, Salerno, Director Williams, Tina and Ray (Dimension IV), and Al (JKC 
Builds) 
 
Absent: Boehnen and Kuse from Lib Bd and John from JKC Builds 
 
Review and Discuss     Owner,	Architect,	Contractor	Check-In 

o Punchlist	–	public	bathrooms:	silencers	at	both	doors,	touch-up	paint	above	drinking	fountains	
and	in	Men’s	bathroom,	door	closure	adjustments	

	
																									staff	bathroom:	adjust	strike	at	door,	add	plastic	corner	guard	and	clean	up	caulk	around	door	

	
																								children’s		bathroom-checking	with	plumber	about	water	flow	in	the	toilet	

	
o General	Construction	updates:	Ray will submit compliance statement to State of WI 

The Library board expressed their appreciation to Dimension IV and JKC Builds for the helpful and 
efficient completion of the project. 

Adjourn  


